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PROGRESS REPORT EAST RIVERFRONT BIKE ROUTE CONTINUATION GRANT |

October 15, 1982
CONTRACT TASKS:

A, DESIGN OF IMPROVEMENTS:

" 1. Studies of construction and signage improvements were completed by an
interdepartmental team composed of representatives of the Detroit Depart-
ment of Transportation, the Recreation Department Grants and Planning Unit
and Landscape Design Unit, the Project Bicycle Consultant, and as needed,
representatives of Community and Economic Development Department, City
Engineers, Planning Department, and the Southeast Michigan Council of
Government Bicycle Planner. (See Appendix for detailed reporﬁs)

B. BIKE ROUTE IMPROVEMENTS AND LINKS NORTH:

1. North Links: Minimal improvements were recommended by the study team. The
‘railroad crossing at Guoin and Chene was covered, and six signs installed
along Chene Street between the Chene Park site. and the Coleman A. Young
Recreation Center serving the’resident populations of near east side and
Lafayette and Elmwood Park neighborhoods.

2. Bike Route: - : o

a. Five rail crossings were covered by asphalt including Woodbridge-Grand
Trunk Railroad, Guoin-Chene Street, Gu01n-Joseph Campeau,. Wight-Adair

and Wight-Mt. El1lott Streets. .

b. At the request of the Recreation Department Conrail filled in the side
of stretches of rail tracks running along Wight Street.. This improved
the appearance. of the street at no cost to the project. '

c. Extra bollards were placed on Atwater Street to extend the sidewalk
route between St. Aubin and Orleans. across from Container Marine
Corporation where the right-of-way is almost impossible to use.

d. Nine curb-cuts were placed along East Jefferson Avenue and two on
‘ " Belle Isle to connect the sidewalk route with Belle Isle and Gabriel
Richard Park at the trail end.

e. Minor additional roadway improvements were completed as recommended in
the Detroit Department of Transportation ‘Study and Constructlon
documents submitted to you on June 4, 1982. .

€. 'HART PLAZA EXTENSION:

a. The study of this area recommended against any major construction improve-
-ments at this time, but suggested street-striping improvements, extensive
-signage installation and grate replacements and curb cuts.

b. 'Signs were placed between St. Antoine Street and to Cobo Hall Promenade in
order to connect the 1981 route to the bike-parking at,Hart‘Plaza;

c. Curb cuts were constructed at three locations to allow bicycles to connect '
to the bike parking.

-1
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New striping changing the three lanes under the Atwater Street Tunnel
to two lanes (thus creating 16 feet right-of-way) as well as improve-
ments to the paving in the area where completed as part of the Grand
Prix Improvements at no cost to the project.

e. Grates will be replaced at no cost to the project by Department of
Public Works and Detroit Department of Transportation during 1982-1983
as part of their ongoing maintenance act1v1t1es.

f.. The tunnel adjacent to the Atwater Street Tunnel under Hart Plaza will
be studied further for potential use for bicycles and w1ll be improved if
this is found feasible at no cost to the project,

D. SIGNAGE:
a. 36 signs were fabricated and installed by Detroit Department of Transpor-

tation as indicated in the Signage Documents mailed to you June 4, 1982.

"Most signs used camera ready  art prepared for the 1981 project; some new

lettering had to be prepared by Detroit Department of Transportation
signage shop. Signs for the bike parking sites are now under comstruction.

'E. USER AMENITIES:

1.

2.

Bike Racks: 16 bike racks were installed at three riverfront locations
including the East and West sides of Hart Plaza and south of Cobo Hall
on the Cobo Hall Promenade. Two additional bike racks were placed at
the Coast Guard Monument and Interpretive Sign Site on Mt. Elliott and
nght Streets.

andscaping: The landscaping element is the only major task still
1ncomplete at this time. "Low-cost landscaping plans to improve the
route end locations and sites around the 1981 Project Interpretive
Signs were prepared by staff of the Recreation Department Landscape
Design Unit. Since trees were most appropriately planted in late
October-early November, permission was requested to delay this project

.element until thHat time. Funds which were originally reserved for the

purchase of grates (which will now .be supplied by the City at no cost
to the project) were reprogrammed into this project element in order
to extend the landscaping to the trail end at Gabriel Richard Park.
Construction of this element is under way, and the- recommended design
for Gabriel Richard Park is attached.

F. 'INTERPRETIVE AND PROMOTIONAL ACTIVITIES:

1.

Interpretive Plaques:

~.Content for possible historical plaques for businesses in the East

Riverfront area was developed by the Historic Designation Advisory

Board staff. The . material was then submitted to 10 companies in the

east riverfront -area. Six firms responded positively and indicated

that- they would be willing to pay for the manufacture and installation
of a plaque on their building if ic were at a reasonable cost. The
approved signs were typeset and are now under review by the interested.

companies and restaurants. Signs will be 1nsta;1ed later this year at

"no cost to the project.



2.

Booklets and Brochures:

a. A booklet ''Detroit's East Riverfront - People and Places of
Yesterday" on the history of the East Riverfront was prepared
by Kathryn Kozora, the Wayne State University Consortium Intern
working with this project. The booklet was revised and completed
as part of Ms. Kozora's Summer Intern responsibilities and printed
by the Chamber of Commerce at no direct cost.to the project.
Individual copies of the booklet will be distributed free to
schools and interested groups, but ‘a contribution is being requested
for any multiple copies in order to reprint the biochure in the
future. Organizations such as the Detroit Boat Club have already
indicated their willingness to contribute towards a reprinting fund
in order to supply their entire membershlp with copies of this
booklet. (Copy enclosed)

b. The East Riverfront Brochure was reprinted and distributed by the
Department, the Visitors Center, etc.

c. A new brochure "Detroit's Riverfront Parks" was designed and
prepared by the Recreation Department and the Department of Public
Information and distributed throughout the community.

d. The Riverfront Conference Proceedings were prepared and distributed
to the attendees and other interested individuals and group leaders.

e. All previous Detroit Coastal Management Program studies were reproduced
and distributed to 10 universities and regional libraries im Southeast
Michigan as well as to other City Departments and selected research

organizations so that they would be available to interested citizens
and students. (See enclosed Distribution List)

Promotional Rides and Tours:

5 East Riverfront rides were sponsored by the Recreation Departmént and
publicized throughout the community. Additional bus tours, individual

rides and walks for organizations such as The Association of Municipal

Professional Women were held during the summer.

Research and Advocacy:

‘Project coordinator, interns and consultants participated actively in a

variety of tasks related to riverfront public access improvements
including successful advocacy for inclusion of continuous bicycle
pedestrian pathway through proposed East side developments, continuation
of engineering research on the West Riverfront Bike.Path by the Detroit

" Department of Transportation interdepartmental team, and presentation of -

numerous audio-talks and visual presentatlons throughout the’ Southeast

‘Michigan area.



East Riverfront Bicycle Route Continuation Project
' City of Detroit
Recreation
Budget - Actual and In-Kind Expenditures
October 1, 1981 through September 30, 1982

Actual Expenses

A. Grant Funded Expeditures ‘ Budgeted . _ ‘ & In-Kind Expenses
I. Construction & Signage $34,900.00 . | . $30,224.00
II. User Amenities _ 8;400.00 , - 5,213.56
III. Conmsultant Fees . 3,500.00 . | 3,374.00
v Inferpretive and : |
Promotional Activities - 1,200.00 ‘ 3,580.68
Sub-Total $48,000.00 _ . $42,392.24

B. City Share Expenditures

Funds Available | | $5,607.76

'V  Coordination, Supervision v
and Desing . 12,000.00 . 29,036.97

Total Project Costs $60,000.00 _ $71,429.21
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East Riverfront Bike

Route:

Hart Plaza Extension

Examples of signage in place, August 26, 1982
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() CITY OF DETROIT
RECREATION DEPARTMENT

East Riverfront Bike Route:

Examples of construction (covering railroad spuré)

~August 26, 1982

Wight Street- east of Adair intersection

H

. .2. Woodbridge: Grand Trunk Rail Crossing

B . .- e,




- ITY OF DETROIT
KECREATION DEPARTMENT

EAST RIVERFRONT BIKE ROUTE: SIGNAGE IMPROVEMENTS (Route North)
‘ CONSTRUCTION IMPROVEMENTS (Present Route)
August 26, 1982
.1, Lafayette at CHene STreet _ . :
, _ .
)

2. Atwater, west of St. Aubin: Improved lip for sidewalk
route; extended bollards.(Striping not yet in place)




_‘ ] ~ ~ - CITY OF DETROIT : -
. . -CREATION DEPARTMENT o

East Riverfront Bike Route: Belle Isle Entrance
Examples of construction (curb cuts) in place
August 26, 1982

1. Belle Isle Bridge and E. Jefferson Avenue

|

Belle Isle: Returning north to bridge route -

-
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EAST RIVERFRONT BIKE ROUTE CONSTRUCTION: HART PLAZA BICYCLE RACK INSTALLATION
SEPTEMBER 3, 1982

1. Hart Plaza (West side)
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City of Detroit

RECREATION DEPARTMENT

October 13, 1982

TO: Harriet Saperstein
Recreation Facilities Coordinator

FROM: Craig Bristow
Associate Landscape Architect

SUBJECT: Cost Estimate for #69 - Gabriel Richard Park

: Cost/Unit - : :
Item Quantity " (Installed) . Total Cost
6' Contour Bench g ©§500.00 $4,000
Shade Tree, 3" Cal. -~ 10 $300.00 $3,000

Unit cost includes labor. This project can be expanded (ot réduced) by unit
.cost.

-CB:gl
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EAST RI VER FRONT BICYCLE STUDY - 1982

City of Detroit - Recreation Department

REPORT OF BICYCLE CONSULTANT

THOMAS L. Pendleton
9/15/82

~ INTRODUCTION

This Report has two parts: the narrative, summarizing activities, and
the appendix, with specific reports and recommandations for the future. The
narrative is divided into the three parts of participation in meetings, inves-

tigations in the field, and independent research in the field.

MEETING PARTICIPATION

There ﬁere several meetings on this project dealing with various aspects
of the Study. These were primarily held at the offices of the Detroit Depart-
ment of Tramsportation, and involved representatives of several divisions of .
that Department, Recreation personnel, and, as needed, people from Planning,
Development, and SEMCbG; My role was priﬁarily to review suggestions and
developments presented at these meetings, in order to keep the prospective
of the bicyclists in the project. My contributions covered engineering,
standards and guidelines, expe;ted usage, and specific items such as signs
and parking racks. These meetings - including preparation and follow-up -

consumed ébout'fotty percent of my involved time.

FIELD INVESTIGATIONS

Between meetings it was necessary to visit the East Riverfront project
~area personally. These visits would be either alone or with one or more

. representatives of the Recreation Department, The wajor concerns included:
location and information om directional signing, location and type of racks
for bicvcle parking at points of interest, traffic flow characteristics at
specific trouble spots .zlong the route, and review of progress of installa-
tion-of racks, signs, and traffic controls. Ccnsiderable time was séenc

evaluating traffic options in the two underpass areas: Hart Plaza tunnel and.



[EPULL Ul DiLyLLE LULDULLalL - LT ZiL2({04

Ea: Riverfront Bicycle Study (coné;f

the Rennaisance Center. Investigations were undertaken by automobile, by
bicycle, and by foot (in increasing order of time involved). These field

investigations consumed about thirty percent of my time on this Study.

FIELD RESEARCH

In addition to dealing with matters brought up at the joint méetings,
I was asked to investigate some other items independently. These are
reported on in the Appendices. They include: pﬁrking improvements at
Hart Plaza, parking additions and replacemeut at Belle Isle (thus covering
thée two terminal points on the East Riverfront Bikeway), and recommen-
dations for future action and study. 1In addition, I checked into other
options we might consider, and théir use in other communities. This was
done primarily by telephone, but did involve some personal visits (which
were done on my own, as the time involved ran over that allowed'iﬁ the
Study Grant). Prgparation of the final report used about five percent of
the time allowed, and the other independent. field research involved the

remaining twenty-five percent.

Thomas S Pendleton ) . '

Bicycle Comsultant
September 15, 1982



EAST RIVERFRONT BICYCLE STUDY

APPENDIX

A, Parking on Hart Plaza

Bicycle parking has been provided on Hart Plaza for many years. There
are two sites of bike racks, both aloﬁg Jefferson. The installation at the
west end, near the Veterans' Memorial building, currently has about six
usable racks in it (each ﬁolding one bike). There appear to have been more
which were removed at some point, plus some still present have been badly
vandalized sc as to be unusable. The eastern installation is next to the
Visitors' Center, near Ford Auditorium. These racks receive more use and
are in better condition. However, they were installed too close together,

and so some of them are unusable; about a dozen bikes can reasonably be
.parked here at present. This spot is also used by motorcycles, parked
chained to the bicycle racks. All these racks are of the ?Raliy Rack 200"
design and manufacture. This rack was pretty much 'state of the art" when
they were installed. Hdwever, we have learmed much abcout bicycle parking

since then.

One thing which has been learmed which is applicable here is that racks
must be easy to use and understandable. People are not willing to read
directions to learn how to properly use these ‘existing racks, Thus the
design needed is omne which either ciearly implies the correct way to use
the rack, or can be used in any way with equally satisfactory performance.
Racks must also not be a hazard to pedestrians and other vehicies using the
area. Racks can either be designed with this in mind, -or they can be placed
to as to minimize this hazard. (This has been tried at Hart Plaza: the two
installations have orange pipes over the racks at the ends. to act as guard
rails.) At such an important asthetie‘spot.as ﬁart Plaza, the bicycle racké
should not be intrusive: they should eithei be inconspicuous (as the current
ones are) or should be attractive in their own right. 'Inéonspicuous racks

tend toward being hazards - as above - or beingulost. . oo

Therefore a new désign in biecvele racks was developed. ,This'has been
installed along the East Riverfront Bikeway at seiected spots'already'(at :
three locations -along the River by Hart Plaza and at the Coast Guard Station
memorial)., It consists bf a simple steel pipe bent into an inverted,.elong-

ated U-shape, imbedded in concrete (usually as part of the walkway). Tﬁese,
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are available commercially, but can also be made in-shop. The ones used in
this project to date havevbeen made by the City of Detroit. They are gal-
vinized to reduce on-going maintenance. Any form of cable, chain, or |
U-shaped lock will work with these racks, and the bicycle may be placed at
any angle against them. The rack supports ﬁhe frame of the bike, thus

reducing potential for daﬁage from being bumped into.

RECOMMENDATIONS : .

It is recommended that the existing Rally Recks 200 ;11 be removed. In
their places would be provided the above-described hoop racks. Each of these
racks accomodates two bieycles,4and installation spacing must be planned with
this in mind. |

At the western end fo the Plaza, near the Veterans' Memorial building,
the new racks should be placed at right angle to the current installationm,

so as to intrude less into the passage area. The number of racks which could

. be placed here is limited only by linear space. However, six racks should

amply satisfy the demand at this specific location.

Moving east, there can be another installation across the walkway from
the above s1te, near the stairs leading to The Underground restaurant. Racks
"here would also serve to guide pedestrians and bikers away from the stairs
and possible collisions with people coming up. 1If used in this manner, a
single rack on each side of the stairs would probably suffice. These could
be doubled if need be, . | |

A bit further east, on the river side of the walkway again, ﬁhere is
potential for ancther installation. It has been euggested that the existing
walkway around the top of the ampitheater be extended out to thie waikway;
thus reducing the amount of human intrusion upon the plantings hare. If this
is done, bicycle racks should definitely be placed at the entrance to the
~ extension, and bikes are not to be taken further.into’the Plaza.

Going east along the"Phase Ome" welkway again, there is an existing
entraﬁce to the ampitheaeer walkway ring. There are two large vertical metal
structures here, looking to be some form 6f ventilation for below. Here is
the one place it is recommended ‘to place bike racks off the main walkway:
placement of racks along the walkway ring approach, near the metal scructures,'
would enable people standing along the ampltheater balcony to look back and
. see their bicycles - an imﬁortanc criteria to many. It is suggested that
about four racks - foe eight bicycleS'-.would'be the minimum number sﬁitable

here. New concrete would need to be poured for these racks.
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At the main ramp down to the fountain there is the major need for racks.
This is the area where bikers with their machines are most often stOppéd from
proceeding furthér {bikes are not allowed on the main part of Hart Plaza, but
are not stopped along the '"Phase One" walkway we have been discussing). Thus
a major installation here would be appropriate, both to serve those bikers
aware of the restriction and to provide a place for patrol officers to direct
bikers who have been stopped. It is recommended that a minimum of six racks
be installed here, and more would be appropriaée (up to about ten). This
would be at the far righf corner of the walkway, southwest of the Naguchi
Tower. _ ‘ v
A Racks could also be placed at the opposite edge of the‘famp; southeast
of the Noguchi Tower. Located near a row of ventilation grills; these racks
would sarve much the same purpose as those imﬁediately above, so should pro-
"bably wait until the former spot is filled before being installed. The
space here is almost limitless. The number installed should réflect the
need at the time. » “ ‘

' Finally, replacement racks are needed at the Visitors' Center. Space
éhould also be provided nearby for motorcycles. These .latter should really
be parked on the street, as motor vehicles may not be parked on sidewalks.
However, if no street‘space can be provided, some place in this area should
be designated for motorcycles, with some provision made for locking posts.
There should Ee space here for another tem racks of the hoopvstyle, with
proper installation. There is also space further south (approaching Ford

| Auditorium) in the nitches between the plancers.‘ However, these spots are
not very visible from normal places people stand, éo the bikes there would
not be under much surveillance. Thus they are not likely to be used except

in case of nothing else being available.

Altogether, these'recommended rack installations should meét existing
demand for bicycle parking in this area of Hart Plaza. As the area becomes
better known as a place to which to bike, more may be needed. Althoughv
this part of the Plaza, along Jefferson, is removed from the immediate scope
of the'East Riverfront Study, it is necessary to improve the poor bicycle
parking here as it is still the major approach for bikers to the Plaza.

The bike racks removed from Hart Plaza should be savad for future use

in another location where they might be moré suitable.
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B.  Parking on Belle Isle

There is very little parking for bicycles. along Belle isle. That which
exists is usually of inadequate deéign and often poorly placed. Acknowledging
that racks must support the frame of the bike, be attractive and obvious, and
be simple to use (both in design and in location), it is again recommended t
that hoop style rack be used here. This design will also serve to tie the

entire Riverfront Bikeway parks together.

Moving in a generally counter-clockwise.direction from the thArthur
Bridge (as the traffic also moves), racks are suggested at the following
locations: '

Canoe Rental...at the moment canoes are, rented from thé FiYnn Pavilion.
One the main rental is back here, racks shopld be placed here as well.
‘About six to eight racks would seem a logical starting number, serving
twelve to sixteen bicycies. '

(Scott Fountain does not appear to need racks, as there are sign posts
already present in sufficient quantity to serve the need.)

The Casino...this is a major destination on Belle Isle, both as a
refreshment counter and as a senior center. A minimum of six racks would
be needed here, at the main entrance. These racks should be placed as close
" to the entrance as possible, as otherwise bikers will ignore them and
chain their bikes to sign posts and such at closer spdts.

Flynn Pavilion...as long as canoes and paddlebbats are fented here bike
racks are needed. Once it it primarily a skatihg facility, the need will
obviously go down. However, judicious placement of the-racks now would
enable éhem to continue to serve the-area, particularly the music shell.

Dossin Great Lakes Museum...another m;jor’éttraction, and one which will
have bikes left for an extended period of time;ithere should be racks for
about sixteen to twenty bikes here (8—10.racks). ’ A

Whitcomb Conservatory...has bike racks‘which are inadequate. They
should be replaced with hoop racks for the sameicapacity.

Field House, Handball Courts...this athletic complex clearly needs
good bicycle parking, as these sports tend to appeal to bikers as well. -
The besf plan would probably be to split the racks between the tennis courts
and. the handball courts across the road. Some might be'provided‘at the
basketball courtsvas well, In all cases, these racks should be highly
-visible, preferably from the courts., A total of azbout twelve racks should
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belprovided at these locatioms.

Loiter Way...has some old-fashioned '"school-type'" racks. These could be
left, as security is not a high concern here. ‘Replacement would be.preferable
of course, to maintain the uniformity of racks in :he.park.

The Nature Center...has some new racks. Unfortunately, they are of an
outmoded design, holding only the front wheél and allowing the rest of the
bike to fall over (thus often bending the front wheel). They should be
removed and replaced with a number of hoop racks of similar capacity.

Beach...now has an oid school-type rack on one side of the bathhouse.

It should be replaced with about ten racks on each side, placed so that the
bicycles can be seen by their owners while on the beach or in the water.

Parcodrse...as exercisers often use bicycles, a few racks should be
placed‘at the beginning of the courze. Signs designating the course should

"be replaced. .

Normally it should not be necessary to place signs difecting people to
bicycle parking racks, as the racks should be obvious. If some location on

Belle Isle is not so clear, then signs would be called for.

» This report is not suggesting specific spots at each location for the
racks, as the landscape architects and planners for Belle Isle need to have

that latitude necessary to fit the racks into the envirénment properly.
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C. Ideas for the Future

These are ideas I have had during the course of this Studj, flowing from

“discussions during the project. They are essentially matters for future

study and/or action.

A logical follow-up to this Study would be to review all riverfront parks
with an eye toward bicycle access and parking.  There are a number of these
which would clearly benefit from being tied in with the East and West River-

front Bikeways, and would increase usage at all.

In line with this, the West Riverfront study should be continued, espe-
cially in regard to continuing it westwards to the City limits. The East
'needs to be continued to the limits at Grosse Pointe, as well. It is clear
that such extensions need study before 1mp1ementatlon, as there are problems

with each.

General access by bicycle to the river is a concern. Study should be
made of improvement necessary to draw bikers, especially along such obvious
. corridors as East and West Grand Boulevard, Grand Riveri and Quter Drive.
This could tie in with a whole study of access to the whole downtown, to

include such corridors as Woodward, Gratiot, and Michigan.

Access to the Cultural Center at Wayne State University and the New
Center by General Motors (which is on Grand Boulevard) should also be -

improved and such use encouraged.

Bicycle parking throughout the downtown is in need of review. For
example, there are a number of low, concrete, front-wheel-holding racks which
pose a hazrd to pedestrians and do not serve bicyclists adequately. They

should be replaced, being sure that the locations are appropriate.

Two more items to be borme in mind when working with bicycling aﬁd bike
access: a specific one is to pay close attention to the bicyeclists' input on
such projects as the environmental review of the East Riverfront. - A more
general one is to always bear in mind that bicycliste are a varied group.
Because of fears many people havevin large cities, they tend to travel in
small groups when involved in recreation (cOmmut1ng is different, as -are
large, organized tours), thus road widths and signal timings must allow for -
cwo to four cyclists travelxng together. No other form of transporcation
has such a variation of speed eommonly present from a pre-schooler to a

racer, the speed (and skill) may vary by a factor of more than 10. 1If it is

P PR LI ..



Recreation Department ‘ - Coleman A. Young, Mayor
Water Board Building City of Delroit
735 Randolph Street I

Detroit, Michigan 48226

(318) 224-1100

November 24, 1982

Mr. David J. Warner

Coastal Management Program Project Representative
Office of Coastal Zone Management

Michigan Department of Natural Resources

P. 0. Box 30028

‘Lansing, Michigan 48909

Dear Mr. Warner:

Re: Final Report, 1982 East Riverfront Bike Route Continuation Granmt
Enclosed is a set of slides and an addendum to the October 15, 1982 final report on
the East Riverfront Bike Route Construction Grant. Two task elements were incomplete
at the time of the October 15 report:

A Publications, i.e., final printing of the East Riverfront History booklet.

B) User Amen1t1es, i.e., 1andscap1ng at three sites: Woodbridge and
St. Antoine, Belle Isle/Uniroyal, Gabriel Richard Route End

Both of these elements have been completed:

A) Publications: 1000 booklets were printed and distribution has begun.
Paper and the manpower for collating and supplying the booklet was supplied
by the Recreation Department and absorbed by the Department rather than
charged to the project. Offset plates and printing was contributed by the
Chamber of Commerce Project PRIDE.

One organization, the Detroit Boat Club, mentioned and pictured in the
brochure, has requested (and received) 200 boocklets. Since their request
was so large they will be making a courtesy: contr1but1on to a Riverfront
Reprinting Fund for future publicationms.

Daniel H. Krichbaum, Director



'November 24, 1982

Mr. David J. Wamer -

Coastal Management Program Project Representative
Office of Coastal Zone Management ‘

Michigan Department of Natural Resources-

P. 0. Box 30028

Lansing, Michigan 48909

Page 2

B) User Amenities/Landscaping:  All three landscaping/user amenity items
were completed at a cost of $9,483.76 to the project, and an additional
cost of $8,430.71, absorbed by the Recreation Department and shown as a
matching contribution. A total of 11 benches, trees and bushes were
planted. Additional landscape improvements include a walkway splash
strip at Woodbridge, etc. The cost was higher than estimated because
in two cases (Woodbridge and Belle Isle) workmen struck concrete
foundations and extensive additional work had to be done to place the
plantings properly.

This should complete the report summarizing all activities related to the East

Riverfront Bike Route Construction Grant. I would like to thank you for your

support and participation in this project. I might note that we have received

a small grant which will support some of the costs of programming the bike route
- next year and allow us to continue offering weekend tours. We are pleased to be

able to show you our continuing commitment to the use of this facility.

Sincerely,

"rTOUpvde_-iS;L$LLA¢Q)LC&4A\ .

HARRIET SAPERSTEIN
Project Coordinator

HS:gl
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November 16, 1982

Herriet Saperstein

Recreation Fecilities Coordinator
Detroit Recreztion Department
Room 1710, Water Board Bldg.

735 Randolph :

Detroit, Michigan 48226

Re: 1983 Summer Riverfront Biéyc]e Tours

Dear Ms Szperstein:

Nouveau Corporaticn an¢ it's president John R. Selden, wil:
co-sponsor end uncerwrite the cost, up to $250.00, of the 1983
Riverfront Summer Bicycle Tours. '

We will be sponsoring the 4-Tour Projecf for 1983 and,depénﬁing

upon the public response, would consider expanding our sponsor-
ship to 8 tours for 1¢84. 1

We would apprecizte appropriate credit in any publicity or brochures
that might be ferthcoming. . ' i

Sincerely ~

John K. Selden, President

JRS/1d

Ccci D Krichbaum, 8. Lloyd
G. Cooper, A. Norden- Partners
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CITY OF DETROIT RECREATION DEPARTMENT
MICHIGAN DEPARTMENT OF NATURAL RESOURCES COASTAL MANAGEMENT PROGRAM
NOVEMBER 1982

East Riverfront Bike Route

~ Construction & Signage

1982 Continuation Grant



b CITY OF DETROIT. : e
KECREATION DEPARTMENT

East Riverfront Bike Route: Construction Examples
October 1982 : .

Before A>bﬁ¢% 1982) . - After (October 1982)

e o My
o el TR

T RS 0 - \\\ 27 Wight Sgreet:  Railspur
. new signage



! CITY OF DETROIT. - :
KECREATION DEPARTMENT '

East Riverfront Bike Route: Construction Examples
October 1982

Before (April 1982) - After (October 1982)

AP I S TN Lo - .
. R w,.a. : Chene ‘Street:  Railroad crossing

R 0.0 O . er a»...
Mt. Elliott/Wight Street: Intersection
o improvements

v



. CITY OF DETROIT
. RECREATION DEPARTMENT

East Riverfront Bike Routes

Construction
October 1982

Examples

Before (April 1982)

After (October 1982)

Atwater Street;: Bollards for sidewalk route

HS:11/82




! CITY OF DETROIT
RECREATION DEPARTMENT

East Riverfront Bike Route: Construction Examples
October 1982

.Mm , o

PARKING

Bike Parking: Mt. Elliott Street, by
B Monument and Interpretive Sign

Woodbridge Avenue: Grand Trunk R.R. Crossing

BT i Uiy N

E. Jefferson Avenue /Belle Isle:
Curb Cuts



! CITY OF DETROIT - e
RECREATION DEPARTMENT

East Riverfront Bike, .Route: Signage Examples
October 1982

Hart Plaza/Cobo Hall: Signage Extension ——— Cobo Hall Promenade: Signage

Ren Cen Easement




! CITY OF DETROIT
RECREATION DEPARTMENT

East Riverfront Bike _Route: Signage Examples
October 1982

Chene Street: at E. Jefferson: :
Extension signage

Chene Street (n. of E. Jefferson):
: : _ Extension Signage



- E. Jefferson/St. Antoine: _

CITY OF DETROIT.
RECREATION DEPARTMENT

East Riverfront Bike Route: Construction Examples
October 1982

Landscaping by Interpretive Sign

Hart Plaza:
Bike Parking
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